HERE · THERE

Project progress report

Status as of 26 October 2026

OVERALL PROGRESS

Backend and business logic Rules, ranking, safety and data are built and tested.	**88%**
HERE: activities Works end to end with test data.	**82%**
THERE: trips Works end to end with test data.	**87%**
Shared platform Accounts, chat, safety and the staff console.	**79%**
Frontend: final app design Currently in the design phase; not complete. Expected in 2 to 3 days.	**In design**
Ready to launch Live services, final design, legal review and hosting.	**30%**

FRONTEND DESIGN: NOT COMPLETE, IN DESIGN PHASE

The final app design is not finished and is currently in its design phase. The app you can open today is only a working version, so every feature can be used; its screens are not the final look. The final UI is expected to be complete in the next 2 to 3 days. The part of the design finished so far can be viewed here: Figma design

BACKEND PROGRESS BY MODULE

SHARED PLATFORM	STATUS	DONE
Accounts and profiles Sign up, sign in, password tools, follow, buddies, blocking.	In progress	90%
Email, phone and identity checks Works with simulated services; real providers still to choose.	Needs provider	62%
Chat and alerts Live group chats and alerts; locked-phone alerts need push set-up.	Needs provider	80%
Safety, moderation and reliability Reports, warnings, appeals, emergency path, reliability levels.	Working	85%
Privacy and data rights Download or delete data, encrypted phone numbers; legal review to come.	In progress	70%
Staff console Reports queue, user and identity review, audit log, dashboard.	Working	85%
HERE: ACTIVITIES	**STATUS**	**DONE**
Discover and create Ranked feed, simple create form, saved drafts.	Working	90%
Join requests and waiting list Host approval; the waiting list fills places automatically.	Working	90%
Host tools and reminders Change, hand over or cancel; say who came; reminder before start.	Working	85%
Map Pins and activity sheet work; a production map key is needed.	Needs provider	55%
THERE: TRIPS	**STATUS**	**DONE**
Search and propose a trip Search by place, dates, budget; proposals only, never bookings.	Working	90%
Applications and approval Organizer approves each traveler; trip waiting list still to do.	In progress	85%
Dates, shared plan and buddies Date polls, confirmation, shared itinerary, buddy matching.	Working	87%

● Working: built and tested with test data ● Needs provider: waiting on an outside service ● In progress: our own work still to do

NEXT STEPS

Still to finish

- Final app screens and connection to the backend
- Outside services: email, SMS, identity, maps, push, Apple/Google sign-in
- Legal review, Italian, accessibility, live hosting

Decisions from you

- Identity verification provider
- Email and SMS providers
- Moderation hours and answer times
- Italian needed for the first pilot?

What happens next

- Finish the new UI (2 to 3 days)
- Connect it to the backend
- Connect outside services
- Legal review, then a small Milan pilot

Percentages are the development team's own estimates for the first release, measured with test data. Nothing has been used by real people yet.